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ESTIMATE RUN 06/30/2004

ESTIMATE SUMMARY 13:49:38

CONTID: C14324 ESTIMATE NO: 0002 PROG 2002

PCN: 14324-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 HOV LANE VMS BOARD REPLAC PERCENT TIME:

PROJECT NO: MC 0253-181

I-25 HOV LANE VMS BOARD REPLAC

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 05/10/2004

6435 W. 55TH AVENUE DATE LET 04/10/2003 DATE WORK BEGAN 05/10/2004

DATE AWARDED 04/16/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/01/2003 DATE ACCEPTED

ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 05/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 71,260.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 51,260.00 NON-PARTICIPATING 21,402.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -321.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.00

26.0 TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

43.72%

40,105.50

21,402.00

21,402.00

21,080.97

$

$

$

$

0.00

31,154.50

31,154.50

0.00

31,154.50

-467.32

0.00

30,687.18

0.00

AMOUNT DUE 30,687.18 21,080.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,080.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14324-BID ESTIMATE RUN 06/30/2004

PROJECT: MC 0253-181 ESTIMATE NO: 0002 13:49:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 POTHOLING 10.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01597

0010 RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 1.000 1,207.00

1,207.00000 1.000 1,207.00

210-00855

0015 2 INCH ELECTRICAL CONDUIT (PLASTIC) 20.000 0.000

LF 20.000 400.00

20.00000 20.000 400.00

613-01200

0020 WIRING 1.000 0.333

L S 0.670 2,345.00

3,500.00000 1.003 3,510.50

613-10000

0025 SIGN PANEL (CLASS II) 50.000 0.000

SF 0.000 0.00

27.00000 0.000 0.00

614-00012

0030 VARIABLE MESSAGE SIGN (INSTALL ONLY) 3.000 1.000

EACH 2.000 8,030.00

4,015.00000 3.000 12,045.00

614-10123

0035 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 150.000 0.000

LF 150.000 5,025.00

33.50000 150.000 5,025.00

614-87406

0040 MOBILIZATION 1.000 0.000

L S 0.000 0.00

1,970.00000 0.000 0.00

626-00000

0045 *FLAGGING 200.000 0.000

HOUR 0.000 0.00

26.00000 0.000 0.00

630-00000

0050 *UNIFORMED TRAFFIC CONTROL 80.000 0.000

HOUR 0.000 0.00

64.00000 0.000 0.00

630-00003

0055 *TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 0.000 0.00

83.00000 0.000 0.00

630-00007
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PCN: 14324-BID ESTIMATE RUN 06/30/2004

PROJECT: MC 0253-181 ESTIMATE NO: 0002 13:49:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL MANAGEMENT 25.000 7.000

DAY 10.000 4,350.00

435.00000 17.000 7,395.00

630-00012

0065 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

468.00000 0.000 0.00

630-80001

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000 9.000

EACH 0.000 0.00

24.00000 9.000 216.00

630-80342

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

630-80343

0080 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 3.000

EACH 0.000 0.00

332.00000 3.000 996.00

630-80358

0085 *TRAFFIC CONE 300.000 105.000

EACH 15.000 45.00

3.00000 120.000 360.00

630-80380

0090 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0095 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0100 F/A RESET 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70090

0105 F/A LANDSCAPING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

CAT 0200 $21,402.00 31,154.50CURRENT AMT 71,260.00 $$

PROJECT TOTAL 21,402.00 $ 31,154.50CURRENT AMT 71,260.00 $$


